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June 9, 2000

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• June 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the June 2000 Monthly Report for Sauget Sites Area I. This submittal is in
fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999
Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light,,
Manager, Remedial Projects
Solutia Inc.

T. Gouger - USAGE
C. Morin - ffiPA
Mayor M. King - Cahokia
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: June 9,2000
Period Covered: May 1,2000 - May 31, 2000
Next Report Period: June 1, 2000 - June 30,2000

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan ("SSP") was
completed prior to this report period. During the month of May, the Solutia Sauget Team
focused on continuing sample analyses and data validation.

Data Submittal

• There is no data to report this period. Additional validated data will be available for
the next report in July.

Work scheduled for next reporting period

For the next several months, the Work will focus on completion of sample analyses;
completion of data validation; and compilation / interpretation of the data.

Problems and Solutions

In a March 16, 2000 letter to EPA, Solutia requested permission to replace the Data
Validation Plan prepared by Environmental Standards, Inc. ("ESI"), identified as
Volume 4 of the approved September 9, 1999 Support Sampling Plan, with a
February 2000 Data Validation Plan, Volumes I and n, prepared by O'Brien & Gere
("OBG"). This change request was necessitated when Solutia was unable to reach
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agreement with ESI on the scope and cost of data validation, management and
mapping for Sauget Area I Support Sampling Plan. As a result of these
disagreements, Solutia solicited competitive bids and selected OBG based on the
quality of their proposal, experience of their team and competitive price for data
validation, management and mapping. Solutia believes there are no substantial
differences between the two plans. This request remains under review by EPA.

Submitted Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Issues under review

1. UAO to address flooding

Background_____________________________________
U. S. EPA UAO - Docket No. V-W-99-C-554 - dated June 21,1999 was issued to
Solutia and received June 28, 1999. The UAO requires a time critical removal
action to replace the culverts on Dead Creek to address flooding of Dead Creek.
An alternative time critical removal proposal to address the cause of the flooding
and the contaminated sediments directly was made to U. S. EPA by Solutia July 8
at a conference in Cahokia. This proposal was formally submitted to U. S. EPA in
Solutia's July 17, 1999 Response to the UAO. As committed to in the July 8
Cahokia conference and repeated in Solutia's July 17, 1999 Response, Solutia
submitted to U.S. EPA in a July 30, 1999 correspondence, commitment to
implement some additional short term plans to address the flooding and the
sediments under the UAO. The Agency responded to Solutia's proposals in a
September 24, 1999 letter. In summary, the Agencies approved replacement of
the culverts at Cargill Road and the Terminal Railway ROW; requested a work
plan for the proposed installation of facilities to pump water from Sector B to the
American Bottoms Treatment plant; and agreed conceptually and requested
additional discussions and information on the proposal to remove contaminated
sediments from Sector B and contain in an on-site double lined containment cell.
On November 8, 1999, Solutia submitted an evaluation of alternatives to an on-
site containment cell for dealing with the contaminated sediments from Sector B.

After an Order was issued to Terminal Railroad, Solutia successfully concluded
negotiations of an access agreement with Terminal Railroad on February 9, 2000,
allowing Solutia to enter the property to perform the UAO required Work at the
Terminal RR crossing. The geotechnical investigatory work for culvert
replacement was completed immediately thereafter. Solutia also began to perform
the clearing and grubbing portion of the Work on February 28,2000._______
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Solutia completed the design of the culverts replacement project in March and
obtained approval of U. S. EPA. Solutia also submitted the project design plans
in March for review by the County, the Village of Cahokia, Laclede Gas, and
Phillips Petroleum. As a result of review of the culverts design by the County, the
Village, Laclede Gas and Phillips Petroleum, modifications were made and review
begun in April.

This Report Period

The re-design review of the culverts with the County, the Village of Cahokia, Laclede
Gas, and Phillips Petroleum was held in May. Approval of the design was obtained
and long delivery items placed on order. Field work will begin on the culverts
replacement in late June.

A UAO was issued to Solutia by USEPA on May 31, 2000, requiring construction of
an on-site containment cell, removal of affected creek bed sediments and soils and
flood plain soils from specific sections of Dead Creek, and placement of the affected
sediments and soils in the newly constructed on-site cell.

Plans for Next Report Period

1. Begin Work in the field on the culvert replacements as required by the June 28, 1999
UAO.

2. Prepare and submit a Time Critical Removal Action Work Plan pursuant to the May
31, 2000 UAO. Future progress on this UAO will be reported pursuant to the
reporting requirements of the May 31, 2000 UAO. Monthly reports will begin 30
calendar days after USEPA approval of the Time Critical Removal Action Work Plan.

Comments;

None
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January 21.1999 Saueet Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8,19992

June 25,19993

August 13,19994

September 9,1999s Approval

6. Obtain Access Agreements July 1,19996

September 17,19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved September 9,1999

8. Submit Quality Assurance and Approved September 9,1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25th SSP submittal disapproved July 16,1999 and resubmitted August 13, 1999.
5 August 13,1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9,1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15, 1999", consistent with Solutia's request in a May 18, 1999 Access report and
request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to September 17, 1999.
Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.
8 Access agreements update issued September 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a September 21, 1999 e-mail to Mike Light
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January 21.1999 Sauget Area IAOC

SCHEDULE (ConU
(11/99)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/0110

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
199911

9 Notification given on August 19,1999 that Air Sampling will begin on September 7,1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
10 Per SSP - 16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10th of the month.
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